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NEW SOVIET RAILROAD CONSTRUCTION;
ST.0W PROGRESS REPORTED AT SEVERAL PROJECTS

BAKU ELECTRIFIED RR EXPANDS -- Baku, Bakinskiy Rabochiy, 6 Jul 51

The Baku Electrified Railroad has been expanded 300 percent during the
35 years it has been in existence.

In 1949, a new electrified stretch, Kala-Mardakyany=-Buzovoy, was put into
operation, thus completing the electrified circle at the Apsheron peninsula.
/_%ompletion of the electrified circuit Baku-sa.bunchi-Surakhany-Kala—Mardakyany-
Buzovny-Baku was announced in Bakinskiy Rebochiy, 3 July l9l+9J

At present, the Baku suburban electrified railroad section carries more
than 100,000 passengers daily, five times more than in 192¢  In all, 739 mil-
lion passengers and more than 2—5 million tons of freight have been carried in
the past 25 years.

CONSTRUCTION WORK LAGS ON MOINTY-CHU RR LINE == Moscow, Gudok, 17 Jun S1

Mechanized columns working on the Mointy~Chu construction project have
consistently failed to complete their planned excavation work since the start
of 1951, The work plenned for the first quarter 1951 was completed only 30
percent, the April plan 50 percent. Excavation work continfed to lag in May.

Sredazzheldorstroymekhanizatsiya (Central Asia Administration for Mechan=-
ization of Railroad Construction Operations) has been responsible for these
poor indexes in excavation work. Work discipline has been neglected, and mea-

; sures have not been taken to assure the speedy and timely repair of machinery.
‘3 As a result, many excavators have broken down, causing long delays.

Transportation delays of the machinery shipped to the Tashkent Repair

plant and returned to the Mointy-Chu site have also held up progress. For ex- -
ample, an E-502 excavator ceased operations in Decerber 1950 but was not shipped
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to the plant for repair until Jenuary 1951. The machine wae repaired on
20 March, shipped pback to the construction area on 14 April, and did not
start operations agein until 26 April. There were many instances of deleys
of this type.

The quality of mechinery repair work has been very poor. Machines fre=-
quently break down shortly after they have been returned from the plant.

Frequently, the machines are idle because of poor work orgenization.

One machine was shipped from the 15th to the 13th Column where it was idle
tor some time because there was no operator there to operate it. At the

same time, two excavator operators were ijdle at a neighboring column because
excavation machines hed not yet arrived. In another case, four excavators
were delivered to & construction column but could not be efficiently utilized
as only 15 trucks had arrived and only half of these were serviceable. At
the same time, trucks were lying jale at two construction columns because €X-
cavators had not arrived. When Aseyev (chief of Sredazzheldorstroymekhani-
zatsiya) ordered trucks to be transferred from one column to another, only &
few of the requested trucks would be transferred and those after some delay.

As field repair shops have not yet been set up, too much time is con-
sumed in making minor repairs on the excavators.

Track has been laid alorg the entire Mointy-Chu line for the purpose of
hauling earth. This track is little utilized in spite of the lack of motor
transport.

Less roadbed was laid in Mey than in April on the #ointy-Chu line. Less
thon half of the machines are working at one time and those not at full capac-
ity. In the first 5 months of 1951, only 10 percent of the year plan for lay-
ing the roadbed vas completed and the cost of construction operations has in-
creased considerably. Leaders of Glavzheldorstroymekhanizatsiya {Main Admin-
istration for Mechanization of Reilroad Comstruction Operations) appear in-
different about the failures of Sredazzhe1dorstroymekhanizatsiya to utilize
mechanized methods fully in construction work and to complete their planned
taske.

TRACK LAID ALONG MOINTY~CHU LINE - Alma~Ata, Kazakhstanskaya Pravda, 20 Jun 51

Completion of_& main track (glavayy put') [Erobably a construction line
as mentioned abov37 of the Mointy-Chu line was accomplished in 1950.

LOW-GUALITY WORX ON QTATINGK~-BARNAUL PROJECT == Mcscow, Gudok, 8 Aug 51

Many of the embankments which were constructed a year ago along the Stalinsk-
Barnaul construction 1ine have washed out and the drain ditches have filled.
These embankments had been completed except for reinforcing them with sod or
gsome other stabilizing material. When asked by the chief of the section respon-
sible for this reinforcing work what meterial to use for stabilizing the em-
bankments, leaders of the Stalinsk-Barnaul Construction Administration recom-
mended the use of sod without considering that there was no sod available in
the vicinity of the construction project. While correspondence conrerning this
subject was going om, rains came and the unstable clay embankments s1id, ruining
them to such an extent that the job had to be done over again., The embaniments
slid on another section, where track had already been 1aid and the ballasting
work accomplished, because again the banks had not been stabilized.

As construction plans specified sod to be used for stabilizing the banks,
construction chiefs seem reluctant to use other materials which are at their
disposal for this work.
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Moscow, Gudok, 2 fug 51

Mechanized Column No 1 of the stalinsk-Barnaul railroad construction line

is building a line in the taiga through damp clayey soil. By correctly utiliz-

: ing machines and mechanization techniques and by properly organizing work, the
column is exceeding its plan month after month,

Moscow, Gudok, 25 May 51

The 3talinsk-Barnaul Construction Column No 1 is working in the center
of the Salair taige.

KAKHOVKA TO GET RR LINE «= Moscow, Pravda, 25 Jul 51

Workers of the Khar 'kov Administration of the Construction and Restora~
tion of the Southern Railroad System have pledged to construct a railroad line
and to start operation on a railroad line to Kakhovka by 5 December 1951.
Preparation of the roadbed is well under way and the crews have started to lay
the rails.

RR LINE TO KUYBYSHEV GES SITE NOT COMPLETED -~ Moscow, Rechnoy ‘ransport,
25 May 51

fhe railroad line to the site of main operations of the Kuybyshev GES is
not yet completed. All freight needed by the GES project workers is shipped
on the Volga or by dirt roads. During the winter months when the Volge River
was frozen, all shipments were shipped by motor transport. Severe winter con~
ditions hindered the latter operations, and at times truck drivers were not
able to reach their vases and had to remain out overnight.

Tbilisi, Zarya Vostoka, 8 Jul 51

According to the newspaper Volzhskaya Kommuna, 2 new railroad hus joined
the Syzran' station with the Zhigulevskiy Construction Region of the Kuybyshev
GES on the right pank of the Volga. One thousand kolkhoz members of Kuybyshev,

b Saratov, and Penza oblasts took part in the construction. The new railroad
mekes it possible to deliver heavily loaded trains with freight to "Kuybysreav-
gidrostroy" (Orgenization for +he Ccnstruction of the Kuybyshev GES) almost to
the location of the future dem itself.

VOLGA~-DON CONSTRUCTION REGION GETS NEW RR STATION -- Moscow, jzvesciya, 15 Jul 51 o

A new railroad station has been constructed in the center of the Marinovka
Construction Region of the Volga-Don Canal. Tt is located between the dam's
11th and 12th locks and is a part of the Stalingrad Railroad System. The Mari-
novka Station replaces the Krivomuzginskaya Station, which is being dismantled
since it lies in the area which will be flooded when the Tsimlyanskays reservoir
£ills up in the spring. In the first few days of operation, the Marinovka Sta=
tion became one of the largest stations of the Stalingrad System in regard to
freight turnover. More work remains to be done on the station, which is to be
completed in July..

-3-

g i ) sormian e

- , )
nitized Copy Approved for Release 2011/09/21 : CIA-RDP80-00809A000700010526-5



'

Sanitized opy Approved for Release 2011/09/21 : CIA—RDP80—080A000700010526—5

SERRET

v = Ka Latviya 16 Jun 51
NEW SERVICE OPENS ON RIGA SHORELINE -- Riga, Sovet:kay3d ,
. ¥ ‘
n un v . ~oona saction of the Riga
16 jce was opened on the «- '.m saction 2 ¢ Rige
gi . ‘gomenigiiéysiu 5 oka. The line 1s nov ciectiries from Rig
Shoreline
Slcka.
o, o Jul Bl
STALINGRAD TO GET NEW RR OTATION -- Mocscow, Izvestiso,
pa¢

. s £
ser bopun in the city o
construction ol & new raiiroad station has been bUgu
Cuns d
Stalingrad.
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